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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                                        Hybrid Electric (HE) HMMWV Program.

Incorporate Work Directive DRS-0010 Rev. 003, and provide funding

PREVIOUS NEGOTIATED CONTRACT VALUE:  $8,148,682.93

NEGOTIATED VALUE THIS ACTION:        $  174,340.00

TOTAL NEGOTIATED CONTRACT VALUE:     $8,323,022.93

PREVIOUS OBLIGATED CONTRACT AMOUNT:  $8,148,682.93

OBLIGATED AMOUNT THIS ACTION:        $  174,340.00

TOTAL OBLIGATED CONTRACT AMOUNT:     $8,323,022.93

1.  This is a bilateral modification.

2.  The purpose of this modification P00031 is to incorporate Work Directive DRS-0010 Rev. 003, and provide funding.

3.  Incorporate WD DRS-0010, Rev. 003:  WD DRS-0010, Rev. 003, is hereby incorporated at an increase in the negotiated total value of

$174,340.00.  (This includes increase in fully burdened labor at an estimated amount of $89,886.00 and increase in fixed fee of

$7,595.00; fully burdened material at an estimated amount of $53,309.00 and fixed fee of $3,597.00; and travel at an estimated amount of

$19,953.00).

4.  Funding:

a.  CLIN 1001 (labor) is increased by the negotiated value of $97,481 from $297,617.00 to $395,098 and SubCLIN 100102 is

established in the amount of $97,481.00.

b.  CLIN 1002 (material) is increased by the negotiated value of $56,906.00 from $50,283.00 to $107,189.00 and SubCLIN 100202

is established and funded in the amount of $56,906.00.

c.  CLIN 1003 (travel) is increased by the negotiated value of $19,953.00 from $10,414.00 to $30,367.00 and SubCLIN 100302 is

established and funded in the amount of $19,953.00.

d.  As a result of the above, WD DRS-0010, Rev. 003 is fully funded in the amount of $174,340.00.

5.  As a result of this Modification P00031, the total negotiated contract value is increased by $174,340.00 from $8,148,682.93 to

$8,323,022.93; the total obligated amount is increased by $174,340.00 from $8,148,682.93 to $8,323,022.93.

6.  Except as provided herein, all other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A0031 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

The following CLINs, 1001 (labor), 1002

(material), and 1003 (travel) together

constitute the total effort for WD DRS-

0010.

The total negotiated value of WD DRS-

0010, is as follows:

Estimated Cost:  $  495,496.00

Fixed Fee:       $   37,158.00                 _____________

Total Cost:      $  532,654.00

                              (End of narrative A002)

1001          HE-HMMWV WD-0010 LABOR                                      1          LO                    $        395,098.00              ______________________                                                                        __________________

              NOUN: HE-HMMWV UPGRADES-LABOR

              SECURITY CLASS: Unclassified

CLIN 1001 has been established to fund

estimated LABOR cost and fee for approved

Work Directive No. DRS-0010

The current negotiated value of CLIN 1001

is as follows:

Estimated Cost:  $ 364,284.00

Fixed Fee:       $  30,814.00                 ____________

Total Cost:      $ 395,098.00

The total OBLIGATED amount for CLIN 1001 is:

$395,098.00

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2008

                            $       395,098.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

100101        HE-HMMWV WD-0010 LABOR              ______________________

              PRON: R362C145R3    PRON AMD: 03    ACRN: AH

              AMS CD: 63300544100

              (AMOUNT:  $  297,617.00)

100102        HE-HMMWV WD-0010 LABOR              ______________________

              PRON: R372C303R3    PRON AMD: 01    ACRN: AJ

              AMS CD: 63300544100

              (AMOUNT:  $  97,481.00)

1002          HE-HMMWV                                                    1          LO                    $        107,189.00              ________                                                                                      __________________

              NOUN: HE-HMMWV UPGRADES-MATERIAL

              SECURITY CLASS: Unclassified

CLIN 1002 has been established to fund

estimated MATERIAL cost and fee for approved

Work Directive No. DRS-0010

The current negotiated value of CLIN 1002

is as follows:

Estimated Cost:  $    100,845.00

Fixed Fee:       $      6,344.00                 _______________

Total Cost:      $    107,189.00

The total OBLIGATED amount for CLIN 0102 is:

$107,189.00

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2008

                            $       107,189.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

100201        HE-HMMWV              ________

              PRON: R362C145R3    PRON AMD: 03    ACRN: AH

              AMS CD: 63300544100

              (AMOUNT:  $  50,283.00)

100202        HE-HMMWV              ________

              PRON: R372C303R3    PRON AMD: 01    ACRN: AJ

              AMS CD: 63300544100

              (AMOUNT:  $  56,906.00)

1003          HE-HMMWV                                                    1          LO                    $         30,367.00              ________                                                                                      __________________

              NOUN: HE-HMMWV UPGRADES-TRAVEL

              SECURITY CLASS: Unclassified

CLIN 1003 has been established to fund

estimated TRAVEL cost for approved

Work Directive No. DRS-0010

The current negotiated value of CLIN 1003

is as follows:

Total Estimated Cost:  $   30,367.00

FEE is not applicable to travel.

The total OBLIGATED amount for CLIN 1003 is:

$30,367.00

                              (End of narrative B003)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2008

                            $        30,367.00

100301        HE-HMMWV              ________

              PRON: R362C145R3    PRON AMD: 03    ACRN: AH

              AMS CD: 63300544100

              (AMOUNT:  $  10,414.00)
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100302        HE-HMMWV              ________

              PRON: R372C303R3    PRON AMD: 01    ACRN: AJ

              AMS CD: 63300544100

              (AMOUNT:  $  19,953.00)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

100102  R372C303R3             AJ       2        $               0.00  $          97,481.00            $          97,481.00

        63300544100                   72C303

100202  R372C303R3             AJ       2        $               0.00  $          56,906.00            $          56,906.00

        63300544100                   72C303

100302  R372C303R3             AJ       2        $               0.00  $          19,953.00            $          19,953.00

        63300544100                   72C303

                                                                           _________________

                                                         NET CHANGE    $         174,340.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AJ        21   72040000076N6N7EP633005255Y  S20113                W56HZV           $         174,340.00                                                                                                          __________________

                                                                                          NET CHANGE    $         174,340.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       8,148,682.93              $         174,340.00              $       8,323,022.93

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AJ       21  070820400000     S20113  76N6N7E63300544100255Y              72C303S20113  W56HZV
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